
2109 Bridge Avenue 
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Point Pleasant, New Jersey 08742 
(732)295-2144 

[-
EnvironmentalMC 	Consultants, Inc. 	 Fax (732) 295-2150 

July 10, 2012 

United States Environmental Protection Agency - Region 2 
DECA - PTSB - Toxic Substances (MS-105) 
2890 Woodbridge Avenue (MS-105) 
Edison, New Jersey 08837 

Attn.: Henry Mazzucca, P.E., Chief 

Re: 	lOth Quarterly Status Report 
PCB Remedial Action 
Arsynco, Inc. Site 
Carlstadt, New Jersey 

Dear Mr. Mazzucca: 

In accordance with Section 5 of the USEPA's Approval for Risk-Based Clean-up/Disposal of 
Polychlorinated Biphenyl Remediation Waste for the Arsynco site, which became effective on July 21, 
2009 (the "EPA Approval"), the following provides the lOth Quarterly Status Report for the PCB 
remedial action at the Arsynco facility. 

The following activities/actions have occurred in relation to the site since the last Quarterly Status Report 
was submitted to EPA on Apri15, 2012: 

On April 6, 2012, EPA issued an email that contained an attached document which provided 
comments on the revised version of the Engineering and Monitoring Plan (E&M Plan) that was 
submitted to EPA on September 16, 2011. On May 8, 2012, Arsynco submitted revised text of 
the E&M Plan to EPA which addressed the comments contained in EPA's April 6, 2012 email 
document. On May 25, 2012 EPA issued an email stating their acceptance of the proposed plan 
for pre-excavation, confirmatory soil sampling in the areas where PCB remediation waste 
materials are to be excavated, as proposed in the revised E&M Plan. 

In June 2012 site clearing activities were conducted to allow access for the equipment required to 
complete the approved grid sampling program (e.g. - Geoprobe). Only above grade vegetation 
was cleared from areas of Tract 1 during this time, and no below grade materials (e.g. - root 
balls, etc.) were generated from the clearing activities. Following site clearing operations, the 
grid for the approved sampling program was established in the areas of concern. The grid 
sampling program subsequently commenced on June 27, 2012 and is currently underway. 

• As noted in the last Quarterly Status Report, on October 31, 2011, Arsynco received a letter from 
EPA that provided EPA's comments on the financial assurance documents previously submitted 
by Arsynco. On January 6, 2012, Arsynco submitted an e-mail reply to EPA's letter. The e-mail 
response was submitted to Ms. Vickie Pane, of EPA, and requested clarification and specificity 
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on EPA's comments to ensure that Arsynco's responses would fully satisfy EPA's requirements. 
On January 10, 2012, Arsynco submitted a second e-mail to Ms. Pane that provided a signed 
version of the letter of credit, which addressed one of the comments contained in EPA's October 
2011 letter, and again requested a response from EPA clarifying the inquiries stated in the 
January 6, 2012 e-mail. As of the date of this letter, no response has been received from EPA on 
these issues. 

The approval of the remaining financial surety issues is critical to allow the PCB remediation program at 
this site to move forward. Therefore, Arsynco respectively requests EPA's timely review and response to 
the remaining financial surety questions. 

Should you have any questions or require additional information regarding this matter, please feel free to 
contact me at (732) 295-2144. 

Very truly yours, 

James M. Clabby 
President 

cc: 	Vickie Pane, USEPA 
Jay Nickerson, NJDEP 
Ed Kelly 
Douglas Reid-Green 
James Dillon 
Keith McManus, Esq. 
Rusty Norris 
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